MANDELA PARKWAY
CONSTRUCTION SCHEDULE
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West side 32nd to West Grand
Completion March 2005
West side West Grand to 14th St
Completion June 2005

Median 8th to 14+h S+

Median - 32nd St. to West Grand
Completion December 2004
Completion October 2005

Median West Grand to 14th St
Completion May 2005
West side 8th to 14th St

Completion September 2004
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East side 8th to 14th St
Completion May 2005

8th Street

Median
Completion July 2005 !
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East side 32nd to West Grand
Completion

West Grand
Completion March 2005
16th St to 18th St Northbound Real ignment

1 Completion September 2004

'East side West Grand to 14th St
Completion May 2005

February 2005
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OAKLAND

The construction phase of the Mandela Parkway project
of 2005.

is anticipated to be completed by the Fall
This schedule shows approximate completion dates based upon current progress of work.
Modification to the schedule can be made by the Contractor at any time




